

# NEW MEXICO BROADBAND PROGRAM QUALITY ASSURANCE DASHBOARD December 2013

Project Overall Status:  **Scope**   
**Budget**   
**Schedule** 

Certification Phase: **Implementation**

**Project Objective:** The National Broadband Program (NMBBP) is now four years into a five year funding cycle from the National Telecommunications and Information Administration (NTIA). This initiative is mapping the availability of broadband technologies and identifying methods to extend adoption into areas having inadequate services.

<http://www.doit.state.nm.us/broadband/isps.shtml>

**Key Activities/Major Milestones**


- NM Broadband Assessment and Recommendations (mini-plans) have been completed
- National Telecommunications and Information Administration (NTIA) Site Assessment
- State Library inventory tribal libraries was developed and implemented
- The Train the Trainer Program contract has been completed

**Key Activities for Next Quarter**

- New Mexico Regional Broadband Implementation Plan Pilots (RBIP)
- A survey of the Senior Centers statewide to identify technology and training gaps
- Transition reassignment of the NMBBP Financial Administrator
- New Mexico Broadband Strategic Plan
- An assessment for improvements to the Broadband Portal Website

**Accomplishments**

- The upload of Round Eight Broadband Data
- A successful site visit by NTIA staff
- A work plan to map telecom infrastructure with the Navajo Nation was approved and was implemented
- The Public Internet Training Access (PITA) web application, an inventory of institutions was completed and being assessed for public online access



The New Mexico Broadband Program now has a YouTube channel, where all its informational videos are posted. Check it out at: [www.youtube.com/NMBroadband](http://www.youtube.com/NMBroadband)



Round Eight Internet Service Providers	December 2013
Contacted	63
Provided Data	28
No Changes to Data	7
Will not Participate	0
Not NM Broadband Provider	1
Previously submitted data	6
Never submitted data	21

**Risks/Issues**

- Reliance on telecom providers to accomplish project goals and objectives within established timelines
- Stretched administrative resources to support the NMBBP, the mitigation has begun posting the positions
- NTIA funds must be expended by 31 December 2014
- Development of public announcements describing the NMBBP