
N E W  M E X I C O  B R O A D B A N D  P R O G R A M   

   Q U A L I T Y  A S S U R A N C E  D A S H B O A R D   

    J u n e  2 0 1 3                                                                                                           

 Accomplishments  
• The upload of Round Seven Broadband Data to the 

NTIA and update of the NMBBP Map is complete.  

Tools have been added to include a Provider Identifier 

and a “Speed Test”. 

• The Community Broadband Guide is online and 

hardcopies being distributed to each tribal entity, State 

Library, Strategic Planning Stakeholders, RBIP 

participants and many other requests.    

• The Digital Literacy Resource web application, an 

inventory of institutions was completed and being 

assessed for public online access. 

 

 
 
 

Risks/Issues 

 
• Reliance on telecom providers to accomplish project goals and objectives within established timelines. 

• Stretched administrative resources to support the NMBBP. 

• Development of public announcements describing the NMBBP. 

Project Overall Status:                                        Scope 

                                                                               Budget 

Certification Phase: Implementation                  Schedule 

   Key Activities/Major Milestones  

• NTIA approved changes with in-kind match sourcing. 

• Two New Mexico Regional Broadband Implementation Plan Pilots have been selected: Northeast Economic 

Development Organization and Southwest NM Council of Governments. 

• The Train the Trainer Program completed with positive results and lessons learned that included offering shorter 

classes in rural areas where staff resources are stretched. 

• The DoIT NMBBP Portal website has many updates including a Training and Education area.      

    Key Activities for Next  Quarter  
• Mini-Strategic Broadband Plans for  Telemedicine, Education, and Economic Development. 

• Development of a Statewide Broadband Strategic Plan 

• Collaborative Regional Broadband Implementation Planning Pilots 

• Assessment of a new Broadband Portal. 

 

 

Project Objective: The National Broadband Program (NMBBP) is now three years into a five year 

funding cycle from the National Telecommunications and Information Administration (NTIA).  This 

initiative is mapping the availability of broadband technologies and identifying methods to extend 

adoption into areas having inadequate services. 

Round Seven  

Internet Service Providers  
April 2013 

Contacted 70 

Provided Data 35 

No Changes to Data 7 

Will not Participate 0 

Not NM Broadband Provider  1 

Previously submitted data  6 

Never submitted data    21 

Budget

Encumbered

Expensed

$4,762,287 

$3,835,121 

$2,110,881 

Financials as of  June 2013  

http://www.doit.state.nm.us/broadband/isps.shtml 

http://www.doit.state.nm.us/broadband/speedtest.shtml 


