


NEW MEXICO BROADBAND INITIATIVE PROJECT STATUS SUMMARY June 30, 2012

Project Overall Status: ●	Scope ●
Certification Phase: Implementation	Budget ●
	Schedule ●

Project Objective: Five year Federal Grant to identify and map Broadband availability and to plan and implement Broadband Adoption Strategies for New Mexico.



Round Five Internet Service Providers	April 1, 2012
Contacted	69
Provided Data	25
No Changes to Data	7
Will not Participate	0
Not NM Broadband Provider	1
No Response previously submitted	10
No response	26

- ### Accomplishments
- PM presented a plan for Broadband Investment to the NM Association of Counties, and provided an overview of the Broadband Program to the Legislative Health and Human Services Committee with a focus on TeleHealth
 - Three videos were deployed for **Overview, Education and Health**
 - The **Community BB Master Plan Guidebook** contract was launched
 - The initiation of the **Socio-Economic Modeling contract**
 - Community Anchor Site Assessment**, integrated database of structures: Fire Stations, Government Builders, Health Facilities, Libraries, Schools, Readiness Centers and Emergency Operations Center

New Mexico Broadband Map

NTIA Data Submittal Date: April 1, 2011

DSL Coverage

Broadband Coverage

Copper Wire Coverage

Cable Coverage

Fiber Coverage

Fixed Wireless Coverage

Mobile Wireless Coverage

- ### Key Activities/Major Milestones This Quarter
- NM One Call (811) and DoIT are entering into a Non-Disclosure Agreement (NDA) to share data on infrastructure to be used for emergency response and broadband validation.
 - DoIT hosts monthly Geospatial Advisory Committee meetings convened with representatives from Federal, State, Local, Professional, and private interests participating
 - Two contracts were completed, the Institute of Geographical Information Systems (IGIS) contract developed three videos (overview, education and health) and CIRRUS Consulting who developed training toolkits in Basic and Business Digital Literacy.
 - Navajo Tribal Broadband Annual Report
- ### Key Activities Next Quarter
- Development of the NM Broadband Strategic Plan
 - Create the Community Broadband Master Plan Guidebook
 - Conferences and Focus Seminars
 - Native Lands Pilot
 - NMBB Telehealth Strategic Plan

- ### Risks/Issues
- Reliance on telecom providers to accomplish project goals and objectives within established timelines
 - A solid transition for the reassignment of the NMBBP Financial Administrator
 - Approval from NTIA to use the DFA/E911 project \$400k annually for in-kind match